



Tasks start at the times indicated below and we aim to finish about 3pm

March

Tue	Wed	Thu	Sun
	1st, start at 9.45 Cloud Wood Task TBC	2nd, start at 9.45 Launde Big Wood Tree thinning	
7th, start at 10.00 Bloody Oaks Grass mowing and raking, cutting back small scrub	8th, start at 9.30 Ulverscroft Snedding and burning up felled trees	9th, start at 9.45 Launde Big Wood Coppicing	12th, start at 10.00 Charley Woods Path clearing
14th, start at 9.30 Loughborough Big Meadow Task TBC	15th, start at 9.30 Ulverscroft Fencing	16th, start at 9.45 Launde Big Wood Coppicing	
21st, start at 9.45 Syston Lakes and Meadows Windblow tree clearance and tree planting	22nd, start at 9.30 Ulverscroft Fencing	23rd, start at 9.45 Launde Park Wood Restructuring the woodland cedar stock	
28th, start at 9.30 Holwell, Brownhill Quarry Fence repairs	29th, start at 9.30 Lea Meadows Fencing	30th, start at 9.45 Launde Park Wood Restructuring the woodland cedar stock	



Tasks start at the times indicated below and we aim to finish about 3pm

February

Tue	Wed	Thu	Sun
	1st, start at 9.45 Cloud Wood Coppicing	2nd, start at 9.45 Launde Big Wood Tree thinning	
7th, start at 9.30 Cossington Meadows Coppicing, culvert widening, fencing, litter pick,	8th, start at 9.30 Ulverscroft Snedding and burning up felled trees	9th, start at 9.45 Launde Big Wood Tree thinning	12th, start at 10.00 Ulverscroft Gorse removal
14th, start at 10.00 Ketton Quarry, Geology Trail Cutting long grasses and scrub	15th, start at 9.30 Lea Meadows Tree and hedge cutting	16th, start at 9.45 Launde Big Wood Tree thinning	
21st, start at 9.45 Narborough Bog Boundary tree work	22nd, start at 9.30 Ulverscroft Gorse removal	23rd, start at 10.00 Merry's Meadow, Donkey Paddock Hedge cutting	
28th, start at 10.00 Ketton Quarry, The Dell Cutting grasses and small scrub			